
Purchase / Land Acquisition Feasibility / Financial

INVOLVES
Architectural
Planning, Energy 
Efficiency, Storm Water, 
Design to R-Codes
Deemed to Comply
Design to suit block

0 - 1 YEARS 0 - 1 YEARS

Design

6 MONTHS TO
12 MONTHS

INVOLVES
Studies, BMP, 
Environmental Studies, 
Geotech Reports, 
Bushfire Reports

Construction Stage

Simple Development Approval &
Complicated Development Approval

SIMPLE DA
4 - 6 WEEKS

INVOLVES
Planning Development 
Approvals, R-Code 
Compliant, Shed 
Approval (3 - 4 Weeks), 
DA Admin Check for 
Completeness (7 Days), 
Assess Application

COMPLICATED DA
6 - 8 WEEKS

INVOLVES
Not Advertised - 60 days.
90 days - statutory 
timeframes - referral to 
Agencies. DA Admin Check 
for Completeness (7 Days), 
Assess Application

1 - 2 YEARS

O
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PA
N

C
YPreparing Final 

Plans

6 MONTHS

Building Permit

7 - 21 DAYS

PURCHASING LAND TO OCCUPANCY
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