


ALBANY HERITAGE PARK ICONIC TRAIL NETWORK



MOUNTAIN BIKE ASCENT - INTERMEDIATE
Construction 95% complete
Estimated completion + opening May 2026

EXISTING PADRE WHITE TRAIL
Upgrades from June 2026

EXISTING CIRCUIT TRAIL

MOUNTAIN BIKE INTERMEDIATE LINK TRAIL
Construction commence March 2026
Estimated completion + opening June 2026

EXISTING ALBANY DOWNHILL MOUNTAIN BIKE TRAIL
Temporary closure, estimated re-opening June 2026

MOUNTAIN BIKE DESCENT - INTERMEDIATE
Construction 95% complete
Estimated completion + opening May 2026

GRANITE LINK WALK TRAIL
Commenced Feb 2026
Estimated completion + opening June 2026

MOUNTAIN BIKE DESCENT - BEGINNER
Construction 50% complete
Estimated completion + opening June 2026

MOUNTAIN BIKE BEGINNER LINK TRAIL
Commenced Feb 2026
Estimated completion + opening June 2026

BOTANIC LINK WALKWAY
Construction 2026
Completion 2027

EXISTING MOUNTAIN BIKE INTERMEDIATE PILOT TRAIL
Temporary closure for upgrades. Estimated completion + re-opening June 2026

MOUNTAIN BIKE ASCENT- BEGINNER
Construction 80% complete. Estimated completion + opening June 2026

LEGEND

- Proposed Mountain Bike Trail - Green classification, beginner level, single direction
- Proposed Mountain Bike Trail - Blue classification, intermediate level, single direction
- Existing Mountain Bike Trail - Blue classification, intermediate level, single direction
- Proposed Walking Trail
- Existing Walking Trail
- Proposed Shared Use Path
- Existing Shared Use Path
- Existing Shared Use Trail - unsealed
- Trail Temporary Closure
- Trail Head
- Site Boundary
- Car park

NOTE: ALL DATES ARE ESTIMATED AND SUBJECT TO CHANGE

0 50 100m

FOR MORE INFORMATION :
majorprojects@albany.wa.gov.au
www.albany.wa.gov.au



CONSTRUCTION : **NEXT LEVEL** MOUNTAIN BIKE

PROJECT MANAGEMENT : City of Albany

DESIGN : Common Ground Trails



FUNDING PARTNERS



Government of Western Australia
Department of Regional Development

