

Mr Jan Van Der Mescht  
Manager  
Planning and Building Services  
City of Albany

via Email

Dear Jan

**RE: Variation to Development Approval P2160670**

I attach an application for a variation to the Development Approval P216670.

In January 2019 we were granted development approval for an extractive industry at Lot 9005 Rock Cliff Circle, Nullaki. One of the conditions for the approval was to upgrade the road into Lot 9005 to enable the transport of lime from the pit to farmers in the Great Southern region for the period 1 December to 31 March.

A lengthy appeals process for the clearing permit for the road has resulted in a delay to start the road works and therefore the exit roads from the lime pit (Lee/Brown/Lake Saide roads) will not be in a condition to take normal semi-trailers until the middle of February. As a consequence to this delay we are not able to provide lime to the farmers until the middle of February when the road is in a satisfactory condition.

We are therefore, requesting an amendment to the development approval P2160670 to enable us to cart lime for the month of April 2021. Please note that this does not enable us to cart more lime than what is granted in the original development approval but is allowing us to provide lime to farmers during the month of April to compensate for not being able to supply lime during the months of December 2020 and January 2021.

I hope you will consider our request favourably. If you require any further information please don't hesitate to contact me on 0429 919 998.

Yours sincerely

**GRAEME ROBERTSON**

27 October 2020